

## Local Plan review Programme 2021-2023 (May 2021 Revision)

Local Plan Documents	2021				2022				2023			
	Jan-Mar	Apr-Jun	Jul-Sept	Oct-Dec	Jan-Mar	Apr-Jun	Jul-Sept	Oct-Dec	Jan-Mar	Apr-Jun	Jul-Sept	Oct-Dec
Local Plan review	D	D	E/F	G	G	G	G	H	I/J			
South East King's Lynn SPD	1/2	3/4										

	Key Stages of Local Plan Preparation	Regulation
A	Sustainability Appraisal Scoping Report Consultation (2016)	
B	Development of options – on-going engagement on issues and emerging options	
C	Publish and Consult on draft Local Plan	Regulation 18
D	Pre-Submission plan development	
E	Pre-Submission publication	Regulation 19 & 20
F	Submission of document to Secretary of State	Regulation 22
G	Examination (Including Hearing Sessions)	Regulation 24
H	Receipt of Inspector's Fact Check Report	
I	Receipt of final Inspector's Report	Regulation 25
J	Adoption	Regulation 26

	Key Stages of the South East Kings Lynn SPD	Anticipated time
1	Preparation of initial draft	March – May 2021
2	Agreement by BC to consultation	May – June 2021
3	Consultation process	June – August 2021
4	Redrafting and Agreement by the BC	August – September 2021