

Local Plan review Programme 2021-2023 (May 2021 Revision)

| Local Plan Documents | 2021 | | | | 2022 | | | | 2023 | | | |
|----------------------------|---------|---------|----------|---------|---------|---------|----------|---------|---------|---------|----------|---------|
| | Jan-Mar | Apr-Jun | Jul-Sept | Oct-Dec | Jan-Mar | Apr-Jun | Jul-Sept | Oct-Dec | Jan-Mar | Apr-Jun | Jul-Sept | Oct-Dec |
| Local Plan review | D | D | E/F | G | G | G | G | H | I/J | | | |
| South East King's Lynn SPD | 1/2 | 3/4 | | | | | | | | | | |

| | Key Stages of Local Plan Preparation | Regulation |
|---|---|--------------------|
| A | Sustainability Appraisal Scoping Report Consultation (2016) | |
| B | Development of options – on-going engagement on issues and emerging options | |
| C | Publish and Consult on draft Local Plan | Regulation 18 |
| D | Pre-Submission plan development | |
| E | Pre-Submission publication | Regulation 19 & 20 |
| F | Submission of document to Secretary of State | Regulation 22 |
| G | Examination (Including Hearing Sessions) | Regulation 24 |
| H | Receipt of Inspector's Fact Check Report | |
| I | Receipt of final Inspector's Report | Regulation 25 |
| J | Adoption | Regulation 26 |

| | Key Stages of the South East Kings Lynn SPD | Anticipated time |
|---|---|-------------------------|
| 1 | Preparation of initial draft | March – May 2021 |
| 2 | Agreement by BC to consultation | May – June 2021 |
| 3 | Consultation process | June – August 2021 |
| 4 | Redrafting and Agreement by the BC | August – September 2021 |