

# Southend Road – Provisional Works Programme

Please note that these dates are provisional, and subject to change based on contractor availability material availability, weather, and other external factors.

Due to the nature of the scheme design the programme is rolling, with works phases overlapping. I.e. the superstructure of some areas may have commenced whilst the substructure of others is still under construction.

	Proposed Start Date	Proposed End Date
<b>Temporary Works,</b> - Hording - Retaining walls (inc piling)	July 2022	Aug 2022
<b>Utility Connections</b>	July 2022	Aug 2022
<b>Groundworks</b> - Foundations	Aug 2022	Sep 2022
<b>Substructure</b>	Aug 2022	Sep 2022
<b>Site Drainage</b>	Aug 2022	Oct 2022
<b>Concrete Oversite</b>	Sep 2022	Oct 2022
<b>Superstructure</b>	Sep 2022	June 2023
<b>First Fix</b>	Feb 2023	July 2023
<b>Second Fix</b>	June 2023	Nov 2023
<b>External Groundworks</b> - Landscaping	April 2023	Nov 2023
<b>Target Project Completion</b>	Nov 2023	

