

Work Programme for work associated with the outcomes from the Gypsy and Traveller Accommodation Assessment (2023)

	2023							2024					
	June	July	August	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
Work required for the Local Plan	A	B	B/C	B/C	B/C	B/C/E	B/C/D/E/F	B/C/D/E/F	E/G/H	H	I	I	J

Key Stages of required work	
A	Finalise the Gypsy and Traveller Accommodation Assessment (GTAA)
B	Update the HELAA to include the Gypsy and Traveller sites and undertake site assessments
C	Update the Housing Need Assessment to include the recommendations from the GTAA
D	Undertake informal consultation with statutory infrastructure providers
E	Prepare relevant evidence such as a Sustainability Appraisal and an update to the Strategic Flood Risk Assessment.
F	Prepare draft planning policies on Gypsy and Traveller Provision
G	Cabinet Approval for Consultation Period (H)
H	Undertake a formal 6-week consultation
I	Produce finalised Policies and evidence
J	Cabinet Approval for finalised documents