

Public Information

from
Norfolk County Council

22nd April 2016

King's Lynn Edward Benefer Way to Lynnsport Access Road

Issue 1

A public notice will be issued on a weekly basis from this point summarising what has been accomplished on site, it will also identify upcoming traffic management.

Traffic Management:

There will be night works on Edward Benefer Way throughout May, this will involve two-way traffic lights (at night 19:00 to 07:30).

Hamburg Way will need to be closed between Edward Benefer Way and the Audi Garage from 16th May until 12th June (access to the Audi Garage will be via Bergen Way during this time).

Following this Hamburg Way will be closed between the Audi Garage and LA Fitness. Spencer Road will also be closed from its junction with Hamburg Way to Sandringham Railway Path, both these closures will be from 13th June to 22nd August. During this closure three-way traffic control will be located at the Edward Benefer Way/Bergen Way junction to control traffic accessing the industrial site (access to the Audi Garage will be via Hamburg Way and access to LA Fitness will be via Bergen Way during this time). We appreciate that this closure will impact both the Industrial Estate and the Pandora Meadow Housing Estate.

Front Way will have a short length of road closure where the new access road tie's into Front Way, this is likely to be carried out in mid to late August.

Reid Way will have a short length of road closure where the new access road tie's into Reid Way, this is likely to be completed in late September.

Sandringham Railway Shared Use will need to be closed in sections throughout the works programme, diversions will be provided as appropriate.



Works to the south of Front Way are progressing at a good pace, the access road which will join Front Way with Greenpark Avenue is beginning to take shape with the drainage being completed as the roads sub-base is laid.



Road Sub-base Layer

The new car park to the north of Lynnsport has a large amount of water retention cells underneath it as part of the schemes drainage system, this is split into two sections the first of these has been laid-out and sealed, with the second almost complete.



Aqua Cells



Works are progressing digging down to the construction level and laying the roads sub-base for the access road between Spencer Road and Reid Way, this has required a very large dumper, due to the limited access, which is transporting 20tons of material at a time to the Marsh Lane site.



Dumper Truck and Excavator

The new miniature railway site behind 'The Shed' is progressing well, the track bed has been laid along with the services for the new railway huts. A concrete pad is now completed ready for the new timber huts.



Miniature Railway

For Further Information

Norfolk County Council highways enquiries on 0344 800 8020

