

View results

Respondent

20

Anonymous

26:11

Time to complete

1. Your details *

Your name, position, and contact details

We may use these details to contact you if we have further queries about the site

Stuart Booth - Associate JWPC (Agent) - sbooth@jwpc.co.uk - 07920098283

2. Site Address *

Fosters Sport Ground, Clenchwarton

3. Do you have up-to-date information about this site? *

Yes

No

4. Has development work started on this site? *

Including site preparation work (*i.e. access, demolition, clearance, infrastructure*)

Yes

No

5. When did work commence on this site? *

Please provide a month and year, *i.e. March 2022*

March 2021

6. Site Preparation *

Please give brief details of any site preparation work that was/is required (*i.e. access, clearance, demolition*)

Initial site works undertaken during covid since stalled but new timetable for delivery now established by developer taking over the site.

7. Site Progress *

Please choose the statement that most accurately reflects the site's current progress

- House building has not started - *site preparation work is in progress*
- House building is in progress - **no** houses are complete
- House building is in progress - **at least one** house is complete
- House building is in progress - *practical completion expected within three months*
- House building is complete

8. Estimated start date for house building *

Please provide a month and year, *i.e. March 2024*

Summer 2024

9. Estimated build-out rate *

Please provide an estimated build-out rate for each calendar year, through to completion

e.g.

2025: 30 houses

2026: 30 houses

2027: 12 houses (completion)

2024 - 5
2025 - 20
2026 - 15

10. Estimated date of completion *

Please provide a month and year, *i.e. March 2026*

2026

11. Comments

Any other comments regarding the site

Site currently in final stages of being sold to Housing Association and estimated build-out rate based on this.