
 

SHORT TERM (OPTIONS EXPECTED TO BE DELIVERED BY 2022) 

The location of the short-term options is included in the figure below, detailed in tables 6-1 to 6-5. 
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Table Error! No text of specified style in document.-1 – Options to encourage journeys by public transport (Short-term Public Transport – SPT) 

 

  

Ref Option Description Benefits Dis-Benefits Initial Actions Stakeholders 

SPT1 
(1.10) 

Access for buses to 
bus station via 
Albion Street; 
Improved Albion 
Road exit for buses 

Bus lane on Railway Road and bus station 
access via Albion Street to reduce delay and 
journey times for buses. Improve the road layout 
design to provide an improved left turn onto 
Railway Road from Albion Street which is a tight 
turn.  Current traffic light timings only allow 2 
buses through (usually cars + buses to exit).  
More green time needed / change quicker when 
there are a number of vehicles waiting to exit  

Benefits for bus access, 
egress and routing to 
the bus station, 
providing more reliable 
journeys and reducing 
journey time on some 
routes. Potential for 
switch from car to 
improved bus services. 
Local air quality 
benefits. 

Provision of a 
bus lane may 
reduce capacity 
for other 
vehicular traffic  

Prepare highway 
design options and test 
in tracking and the 
micro-simulation model. 
Adjust/optimise signal 
timings for exit from 
Albion Road 

Norfolk County 
Council 
Bus Operators 

SPT2 
(1.19) 

Reduction in 
outbound delays at 
Hansa Road, 
Hardwick Road 
junction outbound 
for public transport; 
Hansa Road yellow 
box improvements 
for traffic exiting 
retail park 

Address traffic signal delays at the junction in 
the outbound direction which cause queues back 
to Southgate and beyond and impact on bus 
journey times as well as Southgates roundabout 
and London Road; Review yellow box usage 
and improvements at B&Q / Next to allow people 
to exit the retail park more easily 

Benefits for all main 
road traffic in terms of 
journey times and 
queues. 

Potential for 
additional delays 
for exiting retail 
park traffic 
and/or 
pedestrian 
movements 

Prepare alternative 
highway design layouts 
to address the problem. 
Adjust/optimise the 
traffic signal timings for 
the main road outbound 
traffic flow / 
rationalisation of the 
pedestrian movements 

Norfolk County 
Council 

SPT3 
(2.1) 

Enhanced signage 
and publicity for 
King’s Lynn ferry 

Provide improved information and signage for 
the Ferry around the town and through 
information technology to further promote and 
encourage its use 

Benefits for travel in 
King’s Lynn and for the 
retention of this facility 
within the community 

None 

Design and provide 
locations for additional 
signing and information 
through web and social 
media 

BCKL&WN 
and current 
Ferry Operator 

SPT4 
(2.2) 

Additional car 
parking at West 
Lynn for the Ferry 
and secure storage 
for cycles 

Provide improved and additional car parking at 
West Lynn alongside provision for secure cycle 
storage 

Benefits for travel in 
King’s Lynn and for the 
retention of this facility 
within the community 

None 

Develop a scheme for 
the improved parking 
provision and identify 
location for the cycle 
storage 

BCKL&WN 
and NCC 



 

 

Table Error! No text of specified style in document.-2 – Options to encourage journeys by actives modes (Short-term Active Modes – SAM) 

Ref Option Description Benefits Dis-Benefits Initial Actions Stakeholders 

SAM5 
(4.2) 

Cycle lane continuity 
through the town 
(including improved 
provision for cyclists 
including new routes / 
infrastructure / signage) 

A number of areas where cycle provision and 
infrastructure could be improved have already been 
identified and it is proposed that these could be taken 
forward through further development of schemes to 
further optimise and promote their use. Areas where 
it would be beneficial to expand the cycle network 
around King’s Lynn will also be included 
 
Historic Quayside route, town centre access and 
alternatives, major road crossing and safety provision 

Improved uptake of 
cycling for all to 
provide greater social 
inclusion and a level 
of infrastructure 
provision that 
matches the already 
high level of people 
who use cycling as 
their main mode of 
travel for their work 
journey. 

Disbenefits of 
improved cycle 
provision on 
other modes 
would be 
managed to 
ensure minimal 
impact 

Develop designs for 
the identified locations 
where improvements 
are required and 
consult with local 
cycling group on 
specific schemes and 
measures for 
implementation. 

BCKL&WN 
Norfolk County 
Council 
Cycle Action 
Group 

SAM6 
(4.10) 

Port of King's Lynn 
highway design access 
improvements including 
pedestrians and cyclists 
at North Street and Cross 
Bank Road 

In the vicinity of the Port of King’s Lynn (North Street 
and Cross Bank Street) improve operations to reduce 
risks to vulnerable road users through better 
provision for industrial vehicles, incorporating 
appropriate pedestrian crossings and cycle lanes. 

Improved safety and 
permeability for 
pedestrians and 
cyclists.  Safer 
vehicular access 
arrangements. 

Additional delay 
to main road 
traffic where 
signalised 
intervention is 
provided. 

Prepare highway 
design options. 

Norfolk County 
Council 
Port of King’s 
Lynn 

SAM7 
(4.13) 

Tennyson Avenue 
Pedestrian & Cycle 
improvements: King 
George V Avenue 
pedestrian improvements; 
Tennyson Road, The 
Walks, Tennyson Avenue 
pedestrian improvements; 
Tennyson Avenue, 
Gaywood Road 
pedestrian improvements; 
Review of pedestrian 
crossing facilities on 
Extons Road and 
Tennyson Avenue 

King George V Ave: cluster of pedestrian/cycle 
accidents, provide improved crossing facilities to 
accommodate pedestrian movements. At access 
point to The Walks pedestrians and cyclists are not 
provided with crossings over B1144 except dropped 
kerbs and footway marking-provide improved 
crossing provision. Gaywood Road: cluster of 
pedestrian/cycle accidents, provide improved 
crossing facilities to accommodate pedestrian 
movements. Identify locations for more pedestrian 
crossings including signalised ones on Extons Road 
and Tennyson Avenue to improve road safety for 
pedestrians in this area. 

Improved safety for 
pedestrians and 
cyclists and continuity 
of routes provision for 
these modes in this 
area of King’s Lynn. 

Additional delay 
to main road 
traffic where 
signalised 
intervention is 
provided. 

Prepare highway 
design options at the 
specified locations in 
this area and consult 
with user groups. 
Undertake feasibility 
study through Capital 
Improvement Budget 
for the improvements 
at Tennyson 
Avenue/Gaywood 
Road junctions 
(already underway) 

Norfolk County 
Council 
Network Rail 
Office of Road 
and Rail (ORR) 
Cycle Action 
Group 



 

 

 

  

SAM8 
(4.14 
4.18) 

Review pedestrian 
crossing provision on 
London Road. 
 
South Lynn to Hardwick 
pedestrian crossing 
review. 

Cluster of pedestrian/cycle accidents identified a lack 
of provision for access from residential areas to the 
west across London Road. Review crossing locations 
and facilities on London Road 

Safety improvement 
for pedestrians, 
cyclists and other 
vulnerable road users. 
Improve vehicular 
traffic flow if these can 
be rationalised. 
Improvements in local 
air quality if traffic flow 
is improved 

Potential for 
improved traffic 
flow 

Undertake optioneering 
and initial design 
feasibility including 
desire line assessment 
in conjunction with the 
wider feasibility study 
for highway capacity 
improvements at 
Southgates roundabout 
junction 

Norfolk County 
Council 
BCKL&WN 



 

 

Table Error! No text of specified style in document.-3 – Options to reduce delay and congestion on the local highway network (Short-term Traffic 

Signals – STS) 

  

Ref Option Description Benefits Dis-Benefits Initial Actions Stakeholders 

STS9 
(5.1 
5.5) 

Review traffic 
signal timings at 
various locations 
to optimise 
traffic 
movements, 
including 
reviewing 
junctions where 
priority for buses 
is feasible 

Review signal timings (too much signal 
green time) for North Street approach / retail 
park traffic at Hardwick / at Estuary Road 
approach / at Hamburg Way. Right turn into 
Millfleet. 
A 6-month trial that fitted the buses in King's 
Lynn with detector equipment for the traffic 
signals to address reliability and journey time 
issues leading ultimately to reductions in 
costs and improvements to the 
attractiveness and reliability of bus services 
in King's Lynn 

Improve traffic flow and 
local air quality benefits. 
Reduced journey times for 
all main road vehicular 
traffic. 
Improve reliability of bus 
services and relieve 
congestion on primary 
routes through King’s 
Lynn.  Potential for switch 
from car to improved bus 
services. Local air quality 
benefits 

May lead to 
increased delay 
from side roads. 
May encourage 
more vehicular 
travel 

Undertake a detailed review of traffic 
signal timings at the identified 
locations.  Feasibility study into 
improvements and /or upgrade to 
traffic signal operations 
Initiate discussions to re-instate the 
bus detection at the signals and 
undertake a trial including collection 
of traffic data to understand the 
benefits/disbenefits to enable 
informed decision-making 

Norfolk 
County 
Council 

STS10 
(5.2) 

Linked and co-
ordinated traffic 
signals 

Co-ordinated traffic signals would help with 
bus scheduling and reliability as currently the 
traffic signals are out of sync with each other 
so there is a perception that it is very 
stop/start and slow journeys particularly for 
buses 

Improve traffic flow and 
local air quality benefits. 
Reduced journey times for 
all main road vehicular 
traffic.  Improved bus 
service reliability 

May lead to 
increased delay 
from side roads.  
May encourage 
more vehicular 
travel. 

Undertake a detailed review of traffic 
signal timings from Hardwick to 
Gayton Road.  Feasibility study into 
improvements and /or upgrade to 
traffic signal operations 

Norfolk 
County 
Council 

STS11 
(5.4) 

Gaywood Clock 
/ Queen Mary 
Road traffic light 
improvements 
and junction 
redesign 

Consider improvements to the traffic light 
phasing at Gaywood Clock/Queen Mary 
Road and junction re-design 

Improved traffic flow and 
reduced delays.  Should 
also aim to improve 
cycle/pedestrian 
accessibility. 
Initial modelling results 
show some benefit to 
journey times and delay in 
this area if junction is re-
designed 

Scheme should 
not dis-benefit 
cyclist/pedestrian 
movements 

Initial scheme design without signals 
has been prepared and tested in the 
traffic modelling (with the location 
below) to provide initial 
understanding of traffic impacts.   
Further feasibility required including 
impacts on other road users.  Study 
the potential for traffic signal 
improvement  

Norfolk 
County 
Council 



 

 

 

  

Ref Option Description Benefits Dis-Benefits Initial Actions Stakeholders 

STS12 
(5.4) 

Loke Road John 
Kennedy Road 
traffic signal 
optimisation or 
junction 
redesign 

Phasing issue between lights needs to be 
addressed to link the phasing together / 
check phasing to let traffic out for a shorter 
period.  Options also to be developed to 
provide an alternative junction arrangement 
to assist with traffic flow at this location 

Improved traffic flow and 
reduced delays.  Should 
also aim to improve 
cycle/pedestrian 
accessibility. 
Initial modelling results 
show some benefit to 
journey times and delay in 
this area if junction is re-
designed 

Scheme should 
not dis-benefit 
cyclist/pedestrian 
movements 

Initial scheme design without signals 
has been prepared and tested in the 
traffic modelling (with the locations 
above) to provide initial 
understanding of traffic impacts.   
Further feasibility required including 
impacts on other road users.  Study 
the potential for traffic signal 
improvement  

Norfolk 
County 
Council 



 

 

Table Error! No text of specified style in document.-4 – Options to reduce delay and congestion on the local highway network (Short-term 

Highway Network – SHN) 

  

Ref Option Description Benefits Dis-Benefits Initial Actions Stakeholders 

SHN13 
(6.1) 

Railway station 
bus layby re-
design 

Consider re-design for the layby outside the rail station 
to prevent cars stopping in the layby and also address 
issues with getting the bus on the loop in the road to 
activate the traffic lights to change to let them out 

Improvement to bus 
journey times and 
access to the rail 
station bus stops 

None 

Develop alternative layby design 
for preventing car use and to 
ensure bus the bus can effectively 
egress from the bus stop 

Norfolk County 
Council 
Network Rail 
Govia 
Thameslink 
Railway (GTR) 
Bus Operators 

SHN14 
(6.5) 

Southgates 
roundabout 
highway capacity 
improvement 
scheme - small-
medium scale 

Undertake a review of lane marking and usage at 
Southgates roundabout to provide improvements in 
traffic flow, including 2-lanes southbound.  Also 
undertake a review of the traffic signal operation to 
optimise the traffic flow at this key junction that 
provides access to King's Lynn. Enhance crossing 
provision for cyclists and pedestrians at the South 
Gate alongside highway improvement measures to 
improve traffic flow also considering access for buses 
from Hardwick Road to Hardings Way 

Initial traffic 
modelling shows 
benefits in PM peak 
to have 2-lanes 
continuous 
southbound 

May lead to 
increased 
severance 
with 
additional 
traffic lanes. 
Potential 
removal of 
car parking 
on London 
Road 

Initial design sketch for 2-lanes 
southbound considered within 
traffic modelling.  Further feasibility 
review of signal operation, lane 
usage and potential for upgrade 
within existing highway boundary 
including access to Hardings Way 
for buses. Funding already in place 
to undertake further design and 
feasibility work at this location 
during next 12 months 

Norfolk County 
Council 
BCKL&WN 
Bus Operators 

SHN14a 
(6.7) 

Vancouver 
Avenue - improved 
lane management 

Vancouver Avenue - investigate improved lane 
management - left lane = straight and left / right lane = 
right - to ease traffic congestion, also provide a longer 
left filter lane / increase length of the left turn lane to 
ease traffic congestion on this approach.  Also 
consider provision of a left filter lane with give-way 
onto Hardwick Road to ease the traffic using the 
roundabout and provide potential for improvement to 
traffic signal operation. 

to be considered in 
conjunction with the 
above.  Improve 
traffic flow. 

See above See above See above 



 

 

  

Ref Option Description Benefits Dis-Benefits Initial Actions Stakeholders 

SHN15 
(6.14) 

Estuary Road / 
Edward Benefer 
Way junction 
improvements 

New junction arrangements submitted to planning - 
phasing of traffic lights with alternative priorities / take 
out private access and make two-lanes over the traffic 
lights / remove left turn from traffic lights  

Improved journey 
times for all traffic.  
Maintain cycle and 
pedestrian crossing 
arrangements 

Adverse 
impacts on 
journey times 
from side 
roads 

NCC review of junction 
arrangement proposals, being 
progressed through development 
planning  
 

Norfolk County 
Council 

SHN16 
(6.17) 

Low Road Castle 
Rising Rd Wootton 
Rd Grimston Rd 
junction 
improvements 

New junction arrangements have been submitted to 
planning - phasing of traffic lights with alternative 
priorities / take out private access and make two-lanes 
over the traffic lights / remove left turn from traffic 
lights 

Improved journey 
times for all traffic.  
Maintain cycle and 
pedestrian crossing 
arrangements 

Adverse 
impacts on 
journey times 
from side 
roads 

NCC review of junction 
arrangement proposals, being 
progressed through development 
planning 
 

Norfolk County 
Council 
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Ref Option Description Benefits Dis-Benefits Initial Actions Stakeholders 

STM17 

(7.2) 

Provide a 
comprehensive Car 
Parking Strategy for 
King's Lynn 

Develop a Car Parking Strategy for King’s Lynn 
including an assessment of opportunities for 
Park & Ride 

Town-wide approach 
to car parking 
management in 
conjunction with 
delivering Transport 
Strategy 
improvements 

Potential changes 
may not be well-
received if 
alternatives aren’t 
in place.  
Perception of 
impacts on town 
centre business 

BCKL&WN to 
commission 
development of 
Strategy for car 
parking during next 6 
months 

BCKL&WN 

STM18 
(4.7) 

Work with schools 
and education in 
King's Lynn to 
provide safe 
alternatives to 
private car for 
school children 

Develop a campaign for King's Lynn to 
encourage parents not to drive children to 
school. Work with the schools to develop safer 
routes to school, walking buses, safe cycle 
routes, provision for secure cycle storage at the 
schools and provide the schools with the tools 
they need to improve localised parking issues 
around schools and the impacts on the town. 
Address air quality impacts on Wisbech Road at 
the schools. 

Health, safety and 
wellbeing benefits 
for children.  
Opportunities to 
influence mode 
choice of future 
generations 

n/a 

NCC to work with 
schools to develop 
and deliver improved 
access for children 
through safety 
measures and 
information 
campaigns.  Led by 
NCC, with potential 
funding through 
LTP4? 

 

Norfolk County 
Council 



 

 

MEDIUM TERM (OPTIONS TO BE DELIVERED BY 2030) 

The locations of the Medium-term options are provided in the figure 6-2, detailed in tables 6-6 to 6-8. 

Figure Error! No text of specified style in document.-2 - Transport Strategy Medium Term 

Options



 

 

Table Error! No text of specified style in document.-6 – Options to encourage the use of public transport (Medium-term Public Transport – MPT) 

Ref Option Description Benefits Dis-Benefits Initial Actions Stakeholders 

MPT1* 
(see 
also 
MHN5) 
(1.3) 

Increased use of 
Harding's Way for 
buses - address 
issues at Millfleet 
and Wisbech Road 
to Hardwick Road 
to make more 
advantageous for 
buses 

Harding’s Way as a bus only route to 
accommodate an increase in buses and bus 
usage with buses also continuing to serve 
London Road.  A combination of routes is 
required. Retain Hardings Way as traffic-free 
except buses. Encourage more buses to make 
use of the route and the potential 
reliability/journey time benefits. Retain high level 
of provision for pedestrians / cyclists and 
especially vulnerable road users and mobility 
scooters. 

Enhanced bus 
reliability and 
journey time 
experience in peak 
hours.  Retains 
benefits of this 
route for active 
modes of travel. 

Impact on vehicular 
traffic on London 
Road at Millfleet 
and Wisbech Road 
between Southgate 
and Hardings Way. 

Develop initial scheme 
designs for Wisbech 
Road and Millfleet 
junctions.  Short-term 
amendments to the 
traffic signal timings to 
be investigated.  
Considered alongside 
Southgate roundabout 
improvements. 

Norfolk County 
Council 
Bus Operators 

MPT2 
(1.12) 

Town centre 
gyratory re-design. 
Various Options - 
Bus Lanes - 
Railway Rd, 
London Rd, 
Blackfriars Rd 

Redesign of traffic movements around gyratory 
to assist with AQMA, congestion, connectivity 
and road safety objectives. Various schemes 
developed through workshop and tested in the 
transport model.  Investigate potential for 
providing bus-only lanes through Railway Road, 
London Road, Blackfriars Road to take out areas 
that generate air pollution and improve air quality 
with modal shift.  

Potential for 
improved air 
quality and road 
safety.  Potential 
for improvements 
to buses for 
access to bus 
station. 

Initial modelling 
suggests that there 
may be additional 
congestion at some 
locations around the 
gyratory and 
benefits to vehicular 
traffic are limited. 
 

Air quality benefits need 
further assessment. 
Bus lane / access/ 
egress alternative 
schemes need initial 
design and assessment. 

Norfolk County 
Council 
BCKL&WN 

MPT3 
(2.3) 

Provide enhanced 
access to the Ferry 
throughout the day / 
year to provide a 
more usable 
service for all. 

Look further at the previously developed options 
for the ferry service to enable access for a wider 
range of people and provide improvements / 
alternatives to access during low tides. 

Benefits for travel 
in King’s Lynn and 
for the retention of 
this facility within 
the community. 
Promote social 
inclusion. 

May have an impact 
on Ferry journey 
times if alternative 
preferred location. 

Re-appraise the 
alternative locations 
and/or means of 
providing safe access to 
the ferry service for all. 

BCKL&WN 
Ferry Operator 

*following further modelling and design assessment work the most appropriate use of Hardings Way, either for buses or additional traffic will be determined.  Both cannot be pursued 

together but are included for further evaluation purposes. 

  



 

 

Table Error! No text of specified style in document.-7 – Options to encourage journeys by active modes (Medium-term Active Modes – MAM) 

Ref Option Description Benefits Dis-Benefits Initial Actions Stakeholders 

MAM4 

(4.11 

6.12) 

Queen Mary Road, 
Fairstead, Hardwick 
improvements in 
linkages for 
pedestrians and 
cyclists 
 

Investigate how best to provide access across 
the railway line and around the town for modes 
other than private car to relieve some of the 
congestion pressure in Gaywood area.  
Enhancements to pedestrian link from Parkway 
to Rollesby Road to provide year-round use. 

Enhanced high 
quality pedestrian 
route to access 
employment 

Possible impacts 
on open parkland 

Develop a scheme to 
improve the route 
including lighting, 
surfacing and signing to 
facilitate improved 
accessibility 

Norfolk County 
Council 

BCKL&WN 

Network Rail 

User Groups 

  



 

 

Table Error! No text of specified style in document.-8 – Options to reduce delay and congestion on the local highway network (Medium-term 

Highway Network – MHN) 



 

 

Ref Option Description Benefits Dis-Benefits Initial Actions Stakeholders 

MHN5 
(see 
also 
MPT1*) 
(6.2) 

Hardings Way 
opened for 
additional traffic 

Investigate options to allow additional traffic to use Hardings 
Way to alleviate the congestion on London Road and assist 
with air quality management.  This could include specific 
additional vehicle types being permitted to use the route; 
open only at specified times of the day; as an emergency 
measure to assist with incident management; directional to 
provide alternative routes for inbound traffic in the AM peak 
and outbound traffic in the PM peak; or to provide access to 
specific parts of the town centre only. Mitigation measures 
would be needed to ensure there are no impacts on the 
historic core. 

Improved journey 
times/reduced 
congestion/improved 
air quality on 
London Road 

Increased traffic 
in historic core 

Initial modelling shows 
some congestion relief on 
London Road, introduction 
of restriction to access for 
historic core provides lower 
benefit for London Road 
traffic.  Further design work 
to understand outcomes 
and combine with 
enhancements for higher 
bus use 

Norfolk 
County 
Council 
BCKL&WN 

MHN6 
(6.6) 

South Gate 
highway 
capacity 
enhancements - 
providing two 
lanes in both 
directions / 
large scale 
redesign 

Make South Gate traffic-free by providing two lanes 
northbound and two lanes southbound using the park to 
provide the extra lanes (based on previous proposal for CIF). 
Opportunity to also provide improved access for buses 
to/from Hardings Way 

Improve traffic flow 
in King’s Lynn.  
Opportunity to also 
provide improved 
access for buses to 
Hardings Way.  
Improved public 
realm/heritage 

Taking land from 
the park / 
development 
viability.  Potential 
severance 
impacts by 
providing 4-lane 
carriageway for 
pedestrians and 
cyclists 

Further feasibility design 
and viability checks. Option 
testing in modelling work 
alongside bus 
priority/access improvement 
options 

Norfolk 
County 
Council 
BCKL&WN 
Developers 

MHN7 
(6.12) 

Queen Mary 
Road link to 
Fairstead 

Link to development land at Parkway with potential link to 
Fairstead - traffic to go through Fairsted / route coming out of 
Fairstead and along Sand line / bridge over Sand line / road 
alongside railway line / park and ride 

Vehicular link 
between the two 
estates could 
provide relief for 
Gayton Road and 
Gaywood with 
benefits to journey 
times and air quality 

May lead to rat-
running (highway 
design layout 
could address 
this) 

Undertake initial highway 
design layout for link road 
scheme. Potential funding 
source is via developers 

Norfolk 
County 
Council 
Network Rail 
Developers 

MHN8 
(6.13) 

Winston 
Churchill Drive 
QEH access 
widening  

Investigate a scheme to provide widening of the access to 
allow improved movement onto roundabout / improved traffic 
flow.  Also look at widening of Winston Churchill Drive 
closest to Corbyn Shaw Road where on-street parking is 
prevalent 

Improved journey 
times 

n/a 

Consider design 
improvements at Winston 
Churchill Drive junction with 
A1046 

Norfolk 
County 
Council 
BCKL&WN 
QEH 

  



 

 

Ref Option Description Benefits Dis-Benefits Initial Actions Stakeholders 

MHN9 

(6.20) 

QEH roundabout 
capacity 
improvements 

The slip road onto A149 northbound needs 
improvement and the roundabout needs to be 
able to accommodate forecast traffic levels 

Management of 
through traffic in 
King’s Lynn town 
centre / improved 
journey times / air 
quality 
management 

Environmental 
Develop and test 
feasibility design options 
with HE 

Norfolk County 
Council 

BCKL&WN 

MHN10 

(6.21) 

A149 Dualling up to 
Knights Hill; Knights 
Hill junction 
capacity 
improvements 

Dualling of the A149 / crawler lane up to Knights 
Hill / two lanes up to Knights Hill / mark lanes 
from bottom of hill / increase width / lanes at 
roundabout which are too narrow at the junctions 
onto / off the roundabout (QE to King’s Lynn) - 
suitable for emergency services; Consider a 
redesign of this junction to improve traffic 
capacity and traffic flow to accommodate 
forecast traffic levels associated with 
development 

Management of 
through traffic in 
King’s Lynn town 
centre / improved 
journey times / air 
quality 
management 

Environmental 
Develop and test 
feasibility design options 
with HE 

Norfolk County 
Council 

BCKL&WN 

Highways 
England 

MHN11 

(6.19) 

A149 Jubilee 
Roundabout 
capacity 
improvements 

Jubilee Roundabout capacity improvements to 
improve traffic flow and accommodate planned 
growth 

Management of 
traffic through 
town centre / 
reduced journey 
times / air quality 
management 

Environmental 
Develop and test 
feasibility design options 
with HE 

Norfolk Conty 
Council 

BCKL&WN 

Highways 
England 

MHN12 

(6.22) 

West Winch 
Housing Access 
Road 

Highway improvement access road to enable the 
housing growth at West Winch and to provide 
some relief to the A10 

Management of 
through traffic in 
King’s Lynn town 
centre / improved 
journey times / air 
quality 
management 

Environmental 
Develop and test 
feasibility design options 
with HE 

Norfolk County 
Council 

BCKL&WN 

Highways 
England 

Developer 



 

 

 

 



 

 

LONG TERM (OPTIONS TO BE DELIVERED AFTER 2030) 

The locations of the Long-term options are shown in the figure below, detailed in tables 6-9 to 6-10. 

Figure Error! No text of specified style in document.-3 - Transport Strategy Long Term Options

 



 

 

Table Error! No text of specified style in document.-9 - Options to reduce delay and congestion on the local highway network (Long-term 

Highway Network - LHN) 

Ref Option Description Benefits Dis-Benefits Initial Actions Stakeholders 

LHN1 
(6.4) 

Hospital to A149 
direct access link 

Provide an additional exit onto A149 for exiting 
traffic from the hospital to ease local congestion 
issues around the hospital 

Local congestion 
relief and air 
quality 
management 

Environmental 
 

Provide initial feasibility 
design with HE.  Model to 
test the level of benefits 
that could achievable 

Norfolk County 
Council 
BCKL&WN 
QEH 

LHN2 
(6.8) 

Wisbech Road to 
Nar Ouse Way link 
Road 

Investigate the potential for providing a highway 
link between Wisbech Road and Nar Ouse Way 
to assist in alleviating Southgates roundabout 

Local congestion 
relief at 
Southgates 

Land and 
environmental 

Investigate alongside 
options for Southgates 
roundabout 

Norfolk County 
Council 
BCKL&WN 
Developer 
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LPT3 
(3.1) 

Train frequency 
improvements 

Implementation of Ely Area Enhancement 
Scheme to deliver doubling of train frequency to 
half-hourly (2025-2030).  Improve rail links to 
Cambridge and London. Improve connecting 
services - connections to Norwich from Ely.  
King's Lynn 8 Car Project will increase train 
capacity from 4 Car trains between King's Lynn, 
Cambridge and London by December 2020.  

Improved service 
level for 
passengers and 
reduction in car 
mode share for 
outbound and 
inbound trips 
to/from King’s 
Lynn 

Potential increase 
in vehicular traffic 
to the rail station.  
Additional traffic 
delay at level 
crossing 

Ely Area - Funding in 
place for current phase of 
work (GRIP 2). Further 
development stages to be 
funded separately under 
the new RNEP processes. 

Network Rail 
Govia 
Thameslink 
Railway (GTR) 
NCC 
BCKL&WN 

 


